

**CITY OF BIDDEFORD**  
**LEAD HAZARD REDUCTION & HEALTHY HOMES PROGRAM**  
**CHANGE ORDER REQUEST FORM**



Project Funding:  Lead Program  Healthy Homes Project Type:  Multi-Family  
 Agency: Community Concepts CAA Contact Name: \_\_\_\_\_  
240 Bates St CAA Contact Title: Thom Walker Lead inspector  
Lewiston, Maine CAA Contact Phone: (207) 890-4001  
 CAA Contact Email: twalker@community-concepts.org

Applicant (Owner): Ahmed Alnuaimi Co-Applicant: \_\_\_\_\_  
 Property: 10 Clifford St Contractor: NRH Abatement  
Biddeford, Maine Contract Amount: \$ 33,555.00  
 Contract Date: 10/13/2020

**INSTRUCTIONS:** Number Change Orders in order of submission dates. *Change Orders* requiring additional funding must be accompanied by a *Change Order Invoice* to be eligible for payment. Photographs must accompany the *Change Order* when applicable.

Change Order # 2 Prepared By: Thom Walker

Item Number*	Description of Change	Cost Change
LEAD	Apt #201 design in living room is to clean rug . Meeting with the owner	\$ 610.00
	and contractor it was best to remove the rug and clean the floor under it	\$
	upon removing the rug the floor is gray lead paint in disrepair . Meeting	\$
	with the contractor and owner it's best to LBC the floor and cover with	\$
	rug	\$
		\$
<b>TOTAL AMOUNT REQUESTED</b>		<b>\$ 610.00</b>

\*Use section number from Job Standards and Specifications (Appendix A of Construction Contract).

Original Contract Amount: \$ 33,555.00  
 Change Order Amount: \$ 610.00 Updated Contract Amount: \$ 34,165.00  
 Contract Time Extended by 69 calendar days New Completion Date: 06/06/2021  
 Contract Time Not Extended

This *Change Order* is made a part of the Contract only when all the parties below have hereto set their signatures:

Applicant (Owner) Signature [Signature] Date 06/10/2021  
 Co-Applicant (Co-Owner) Signature \_\_\_\_\_ Date \_\_\_\_\_  
 Lead Designer Signature [Signature] Date 5/11/21  
 Lead Designer Name \_\_\_\_\_

Gail J. Wilkerson X APPROVED Date 05/11/2021  
 City Lead & Healthy Homes Program Manager  DENIED